

GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

MA & UD DEPT - GVMC - JNNURM - Project under STORM WATER SECTOR - Administrative sanction for **Rs.95.36 lakhs**, excess amounts resulted due to deviation, excess authorized quantities and supplemental items - Orders - Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (K1) DEPARTMENT

G.O.Rt.No. 38.

Dated:07-01-2009.

Read the following:-

- Ref: 1) G.O.RT No. 1010 & 1011 MA & UD (K1) Dept., dt:12-09-06.
2) GO.Rt.No.1228, MA & UD (K1) Dept., dt.28-08-2008.
3) From the Commissioner, G.V.M.C. Lr.Rc.No.145/CE(GVMC)/SE(P)/EE-PD-III/JNNURM/2008-09, Dt:04-09-2008.
4) ENC(PH), Hyderabad Lr.No.1475/T1/GVMC/2008, dt:20-11-2008

O R D E R:

In the reference 1st read above, orders have been issued according administrative sanction, for taking up the works of “Regularization of Yerri Gedda and S.L. Canal” for an amount of Rs.9.20 Crores & Rs.3.39 Crores respectively to the Commissioner, Greater Visakhapatnam Municipal Corporation, Visakhapatnam under Storm Water Sector of JNNURM.

2) In the G.O. 2nd read above orders were also issued for enhancement of Tender Premium up to 10% for the pending Storm Water Drain Works under JNNURM on par with the Under Ground Drainage Works in respect of Vijayawada Municipal Corporation, Vijayawada and Greater Visakhapatnam Municipal Corporation and also orders were issued ratifying the action taken by the Commissioner, Greater Visakhapatnam Municipal Corporation, Visakhapatnam in anticipation of Government Orders, in having enhancing the tender premium up to 10% for the pending Storm Water Drain works under JNNURM on par with the Under Ground Drainage Works.

3) In the letter 3rd read above, the Commissioner, Greater Visakhapatnam Municipal Corporation, Visakhapatnam has stated Greater Visakhapatnam Municipal Corporation Visakhapatnam has invited tenders for 19 Packages for the Regularization of Yerri Gedda, and the work was successfully completed. However, during execution works certain items of works are deviated and certain works are taken up as

(P.T.O)

supplemental, due to some reasons and the total excess amount resulted due to the excess authorized quantities worked out to **Rs.95.36 lakhs** and requested the Government to accord administrative sanction for an excess amount of **Rs.95.36 lakhs**, to meet the amount from the GVMC funds for Regularization of Yerri Gedda, over the original sanctioned amount of Rs.920.00 Lakhs.

4) In the letter 4th read above, the Engineer-in-Chief (PH), Hyderabad stated that the reasons explained by the Commissioner, Greater Visakhapatnam Municipal Corporation, Visakhapatnam for excess amounts appear to be reasonable and contingent to work. However, accuracy of the deviated quantities shall be verified by the Chief Engineer, G.V.M.C. from the original records before making payments which shall be in accordance with the agreement conditions.

5) Government after careful examination of the entire matter and with reference to the proposal of the Commissioner, Greater Visakhapatnam Municipal Corporation, Visakhapatnam and remarks of Engineer-in-Chief (PH), Hyderabad, hereby accord administrative sanction for an excess amount of Rs.95.36 lakhs, subject to meeting the amount from the general funds Greater Visakhapatnam Municipal Corporation only, for regularization of Yerri Gedda works, subject to condition that accuracy of the deviated quantities shall be verified by the Chief Engineer, G.V.M.C. from the original records before making the payments which shall be in accordance with in agreement conditions.

6) The Commissioner, Greater Visakhapatnam Municipal Corporation, Visakhapatnam shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

PUSHPA SUBRAHMANYAM
SECRETARY TO GOVERNMENT

To
The Commissioner,
Greater Visakhapatnam Municipal Corporation, Visakhapatnam.

COPY TO:-

The Chief Engineer(PH), Hyderabad.
PS to Secretary (P)/ Spl. Secretary, MA & UD
SC/SF.

//FORWARDED :: BY ORDER//

SECTION OFFICER